
 

December 4, 2015 

 

MEMORANDUM FOR: Distribution Email 
 

FROM: Christine Caruso Magee 
Configuration Manager, NCEP Central Operations 

 
SUBJECT: Scheduled Operational Changes and Upgrades for 

CPC, OPC, and WPC 
 
 

Climate Prediction Center 
 
The following accelerated items were implemented this past week: 

 

None 
 

-------------------------------------------------------------------- 
 

The following will be implemented the week of December 7, 2015: 

 

RFC #516 – Update the software documentation web page for 
http://cpcwebdev.ncep.noaa.gov/~wd51we/wgrib2/get_int.html and create a new 
software documentation web page for 
http://cpcwebdev.ncep.noaa.gov/~wd51we/wgrib2/get_int2.html .  To be 
implemented on December 7 at 1500Z. 

 

RFC #518 – Implement enhanced EST/EDT time handling in the ‘cpcops.cf’ cron 
job.  Currently there is no standard way to deal with Daylight and Standard Time 
changes for local-time dependent crontab entries.  This change allows such 
entries to handle time changes without manual intervention by setting 2 jobs that 
run only if the difference between UTC and local time are a match.  To be 
implemented on December 8 at 1400Z.  

 

RFC #520 – Retire 2 existing NCAR processes on the Compute Farm ‘cpcops’ 
account:  1) Growing Degree Days, Pan Evaporation, Soil Temperature; and 2) 
International Daily Temperature and Precipitation Graphics.  These 2 processes 
have been replaced by GIS versions.  To be implemented on December 8 at 
1600Z. 

 

  -------------------------------------------------------------------- 
 

 
 

http://cpcwebdev.ncep.noaa.gov/~wd51we/wgrib2/get_int.html
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The following RFCs are in progress: 
 

None 

 
                     -------------------------------------------------------------------- 

 
The following NCO RFCs to be implemented the week of December 7, 2015 
may affect CPC: 
 
RFC #1550 – WCOSS Dataflow v1.75.0 - Modify the DBNet servers on WCOSS 
to begin sending additional CDAS ASCAT data to NOMADS at the request of 
CPC.  To be implemented on December 8 at 1300Z. 
 

-------------------------------------------------------------------- 
 

The following NCO RFCs are in progress and may affect CPC: 
 
RFC #1435 – GPFS v4.1 (on Tide) - Enhance the existing WCOSS - Tide phase- 
1 and phase-2 storage solution by adding metadata-only GPFS NSD servers and 
changing the existing data-and-metadata NSD to data-only servers. Existing data 
will be "restriped" to separate the data and metadata. Implementation began on 
November 4 at 1200Z and should be completed by December 20.  NCO/IDSB will 
send notification to users via the WCOSS-announce mailing list should planned 
work be impactful to users. 

 

-------------------------------------------------------------------- 
 

Ocean Prediction Center 
 
The following accelerated items were implemented this past week: 

 

None 
 

-------------------------------------------------------------------- 
 

The following will be implemented the week of December 7, 2015: 
 

RFC #514 - Add 0.5 deg GEFS to the NAWIPS tables. Remove 1 deg GEFS from 
the ENSEMBLE list. Also repair the ETSS CONUS name and remove the non-
working SREF 925mb entry in ‘model_group.tbl’ for the ENSEMBLE part of 
nmap2. To be implemented on December 8 at 1715Z. 
 
RFC #515 – Update script ‘make_send_xml.pl’ for improved documentation.  To 
be implemented on December 7 at 1230Z. 
 



  -------------------------------------------------------------------- 
 

The following RFCs are in progress: 
 

None 
 

-------------------------------------------------------------------- 
 

The following NCO RFCs to be implemented the week of December 7, 2015 
may affect OPC: 

 
RFC #1546 – GEFS v11.0.4 - Update GEFS 0p5 degree GEMPAK job to include 
additional parameters at the request of OPC.  To be implemented on December 
8 at 1200Z. 

 

RFC #1547 – tropcy_qc_reloc v5.0.2 – Add threading to the tropcy_qc_reloc job 
for multiple models so that the runtime for the job will be consistent and not vary 
based on the number of storms or size of the storms.  To be implemented on 
December 8 at 1200Z. 

 
                     -------------------------------------------------------------------- 

 
The following NCO RFCs are in progress and may affect OPC: 
 
RFC #1435 – GPFS v4.1 (on Tide) - Enhance the existing WCOSS - Tide phase- 
1 and phase-2 storage solution by adding metadata-only GPFS NSD servers and 
changing the existing data-and-metadata NSD to data-only servers. Existing data 
will be "restriped" to separate the data and metadata. Implementation began on 
November 4 at 1200Z and should be completed by December 20.  NCO/IDSB will 
send notification to users via the WCOSS-announce mailing list should planned 
work be impactful to users. 
 
RFC #1522 – MRMS v10.5.1 - Update MRMS to version 10.5.1, to begin 
production of the RIDGE2 (Radar Integrated Display with Geospatial Elements 
version 2) products operationally.  Implementation began on November 30 at 
1300Z and should be completed by December 28. 

 

-------------------------------------------------------------------- 
 

The following NCO RFCs, which may affect OPC, were approved with an 
implementation date TBD: 

 

RFC #1357 – RTOFS global v1.1.0 – Major upgrade of the Global RTOFS 
model. See the TIN at:  http://www.nws.noaa.gov/os/notification/tin15-36global-  
rtofsaaa.htm for details. This was advertised as having an October 6 

http://www.nws.noaa.gov/os/notification/tin15-36global-rtofsaaa.htm
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implementation date but this implementation is being postponed due to a delay in 
the Navy’s HYCOM model upgrade. Once the HYCOM upgrade is implemented, 
the Global RTOFS will be scheduled for implementation.  Notification will be 
given in advance so users may prepare for any changes which may affect them. 
This upgrade of the Global RTOFS was approved by the NCEP Director. 

 

-------------------------------------------------------------------- 
 

Weather Prediction Center 
 
The following accelerated items were implemented this past week: 

 

None 
 

-------------------------------------------------------------------- 
 

The following will be implemented the week of December 7, 2015: 
 

RFC #517 - For the 2016 Winter Weather Experiment, test and run CF scripts to 
compute wind probabilities using NDFD winds and 10-meter winds from 
SREF/GEFS, create hourly snowfall verification using RAP13 and WPC ptype 
algorithm, post process experimental fields from 3km NAMX and HRAM3.  
Implementation to begin on December 7 at 1600Z and be completed by 2200Z on 
December 28.   

 
RFC #519 - WPC has decided to unify ensemble members used by PWPF 
(Probabilistic Winter Precipitation Forecast) and PQPF (Probabilistic Quantitative 
Precipitation Forecast). The first step is to modify PWPF to output QPF for PQPF 
to use to compute variance. The step two to modify PQPF scripts will follow 
shortly. These changes will not affect PWPF products.  To be implemented on 
December 8 at 1400Z. 
 

-------------------------------------------------------------------- 
 

The following RFCs are in progress: 
 

None 

 
-------------------------------------------------------------------- 

 
The following NCO RFCs to be implemented the week of December 7, 2015 
may affect WPC: 

 

RFC #1547 – tropcy_qc_reloc v5.0.2 – Add threading to the tropcy_qc_reloc job 
for multiple models so that the runtime for the job will be consistent and not vary 



based on the number of storms or size of the storms.  To be implemented on 
December 8 at 1200Z. 

 
                     -------------------------------------------------------------------- 

 
The following NCO RFCs are in progress and may affect WPC: 
 
RFC #1435 – GPFS v4.1 (on Tide) - Enhance the existing WCOSS - Tide phase- 
1 and phase-2 storage solution by adding metadata-only GPFS NSD servers and 
changing the existing data-and-metadata NSD to data-only servers. Existing data 
will be "restriped" to separate the data and metadata. Implementation began on 
November 4 at 1200Z and should be completed by December 20.  NCO/IDSB will 
send notification to users via the WCOSS-announce mailing list should planned 
work be impactful to users. 

 
RFC #1522 – MRMS v10.5.1 - Update MRMS to version 10.5.1, to begin 
production of the RIDGE2 (Radar Integrated Display with Geospatial Elements 
version 2) products operationally.  Implementation began on November 30 at 
1300Z and should be completed by December 28. 
 

-------------------------------------------------------------------- 
 

Please note that security-related RFCs are never listed in the RFC memo. 
 

-------------------------------------------------------------------- 
 

---- OPERATIONAL ANNOUNCEMENTS ---- 
 

1. The CPC/OPC/WPC Configuration Management documents are available 
at  https://sites.google.com/a/noaa.gov/nws-ncep-nco-cm/. 

 

Please review these documents if you have questions prior to submitting 
changes for CPC/OPC/WPC configurable items. 

https://sites.google.com/a/noaa.gov/nws-ncep-nco-cm/

